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Radio Communication Upgrade Mandate 
 
Description:  Funds are appropriated for the replacement of the Department of Public 
Safety radio dispatch system.  The Department intends to pursue a Land Mobile Radio 
System (LMR) statewide public safety wireless communication system infrastructure to 
support the 700/800 MHz spectrum. The system infrastructure will provide mission 
critical voice interoperability among its primary users and other public safety agencies 
and first responders to support day-to-day, mutual aid, and task force operations. 

 
Progress of Work Completed: The Department issued a Request for Information relating 
to the provision of mission critical voice services for public safety agencies, based upon 
interoperable communications across the various disciplines of public safety, levels of 
government, and neighboring states using 700/800 Mhz.   Subsequently, the State agreed to 
issue a RFP for a statewide communications network/subscriber units.  During the issuance 
and related appeal period for the RFP, all purchases of radios/subscriber units were 
suspended.   

DPS is mandated by the Federal Communications Commission to narrowband their radio 
equipment by January 2013.  The State could not meet that deadline and asked for a waiver 
due to the delay in purchase of new radios.  The waiver was granted.     

DPS needs to purchase and install additional radios to be compliant. Emergency 
maintenance is needed at three tower sites.   

Radio Replacement 
 Total Estimated Project Cost  $   7,500,000  

    

Revenue Sources  (SF 2316, Sec 18, Subsec 8, Para a)   

Technology Reinvestment Fund – FY 2012  $   2,500,000  

Technology Reinvestment Fund – FY 2013  $   2,500,000  

Technology Reinvestment Fund – FY 2014*  $                   -    

   Total Resources  $   5,000,000  

* Funds of $2,500,000 deappropriated per SF 2349 (effective FY 2015)   

    

Expenditures   

FY 2012 - Radio and Repeaters  $   2,500,000  

FY 2013 - Radio and Antenna Equipment, Radio Installations, Tower Maintenance  $      570,376  

FY 2014 - Radio and Tower Equipment, Radio Duplexers, Tower Maintenance and 
Repairs  $   1,772,503  

Obligated Funds - Radio Equipment (procurement through current contracts held 
pending resolution of statewide RFP - Statewide 700 MHz P25 LMR Network)  $      157,121  

   Total Expenditures  $   5,000,000  



   

Estimated Completion Date of Project:  The remaining funds will be expended as soon 
as the Department can purchase radios (see reference to procurement hold) and 
sufficient funds are identified for the Department to be in compliance with the FCC 
mandate.   
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Dubuque Fire Driving Simulator 
 
Description:  Funds are appropriated for transfer to the Dubuque County Firefighter 
Association for a firearms training simulator for the benefit all law enforcement 
agencies. 

 
Progress of Work Completed:  Progress on the project is currently unknown. 
 
Total Estimated Cost of Project: $80,000 

 
List of all Revenue Sources to Fund the Project:   $80,000 Technology Reinvestment 
Fund – Senate File 2316, Section 18, subsection 8, paragraph b. 

 
Amount of Funds Expended:  $0 
 
Amount of Funds Obligated:  $80,000 
 
Estimated Completion Date of Project:  The projected completion data of the firearms 
training simulator is unknown.   
 

 


